

SECRET

C/A

OKC-2324
Copy 5 of 6.

25 September 1961

MEMORANDUM FOR THE RECORD

SUBJECT : Perkin-Elmer Camera

25X1A

25X1A

1. At a meeting on 22 September 1961 attended by Messrs. Bissell and [REDACTED] of Project Headquarters and [REDACTED]

25X1A

[REDACTED] of Perkin-Elmer, the following decisions were reached:

a. Camera #1 will be built with the existing optics and is expected to be ready for test in the C-119 in December per attached schedule.

b. Camera #2 will be constructed with the revised optical system as previously submitted by P-E.

c. Glass for three cameras will be purchased, to include optics for Camera #2. 25X1A

2. We were assured that [REDACTED] will continue to be closely associated with this project.

25X1A

3. An overrun of approximately [REDACTED] is forecasted according to the attached cost summary. This overrun has developed since the 3 April financial estimates were submitted and is not attached to prior overruns made apparent at that time.

25X1A

SA/TA/DPD

- Cy 1 - C/DB/DPD (w/att.)
- 2 - Contr.St/DPD (w/att.)
- 3 - SA/TA/DPD
- 4 - AC/DPD
- 5 - DB/DPD
- 6 - RI/DPD

SECRET